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Study of Atmospheric. Effects in SKYLAB Data
"Fourth Quarterly Progress Report '

This report covers progress during the fourth quarter (1 December 1973 -
28 February 1974) of Contract NAS9-13272, "Study of Atmospheric Effects in
SKYLAB Data", ERFP No., 410M. The work is being conducted in the Infrared
and Optics Division of the Envirommental Research Institute of Michigan,
under the general supervision of Mr. R. R. Legault. The principal inves-
tigator is Mr. F. J. Thomson.

PROGRESS

During this quarter, attempts were made to collect a second set of
SKYLAB data on the SL-4 mission. All attempts were frustrated because of
- poor weather or snow cover. Consequently, alternative test site arrangements
are being made. Screening film was received from the 5 August overpass, and
§-192 CCT products were ordered. S5-190A and $-190B products from the
5 August overpass were received. '

Additionally, we were notified that data were collected over the
Cripple Creek, Colorado test site on 4 August. S-190A and 5-190B imagery
of this site were received, but 5-192 screening film has not been received.

Some effort was expended defining a format conversion program to
convert the Universal Format S5-~192 products to ERIM format. The program
will be written for the University of Michigan 360 computer system on which
ERIM leases time. The use of this computer is required since the format
conversion program requires storing quantities of data in excess of the
memory size on the 7094 computer, Program writing and debugging are being
funded by a separate, related contract. :

PLANS

When 5-1%2 products arrive, processing will begin. Plans for using
data from an alternate test site will be firmed up, and data products
ordered, during the next guarter,



Eﬂﬂ?ﬂ | o 101700-13-L

FORMERLY WILLOW RUN L ABORATORIES, THE UMIVERSITY OF MICHIGAN

- PLANS (cont.)

In accordance with discussions with the teehnical monitor, an
extension of the performance period of the contract is being requested to
31 December 1974,

TRAVEL
None.
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